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Background 

The Adaptation Plan provides information on the necessary changes and 

associated milestones for the implementation of the corporate events processes 

included in the T+1 Corporate Events Harmonised Implementation Guide.  

The Adaptation Plan Table provides an overview of the changes required, if 

any, to comply with the individual standards, as well as the implementation 

milestones. 

https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202603_t1corporateevents.en.pdf?fb2279b131eac33f224d7e83636ab1d7


Implementation milestones 

 

Milestone Description 

M1 

  

Analysis started: Have you commenced an in-depth analysis to 
identify and document all the changes required to internal processes 
and procedures in order to comply with the T+1 Corporate Events 
Standards? 

M2 

  

Analysis completed and communication provided: Have you 
documented all the internal processes and procedures which need to 
be adapted in order to comply with the T+1 Corporate Events 
Standards? Has communication been provided to users regarding 
upcoming changes to business processes and procedures? 

M3 

  

Internal adaptation started: Have you started to adapt/develop the 
processes and procedures in order to comply with the T+1 Corporate 
Events Standards? 

M4 

  

Internal adaptation and testing completed: Have you completed 
the necessary adaptations/developments for the processes and 
procedures in order to comply with the T+1 Corporate Events 
Standards? Have you completed the necessary internal testing? 

M5 

  

External testing started: Are you in a position to test the changes 
introduced in order to comply with the T+1 Corporate Events 
Standards with your user community (i.e. CSD participants)? 

M6 

  

External testing completed: Is the testing of the changes 
introduced in order to comply with the T+1 Corporate Events 
Standards with your user community completed (i.e. CSD 
participants)? 

M7 
  

Standard implemented by 11 October 2027: Have the T+1 
Corporate Events Standards been implemented? 

 

 

 

 

 

 

 

 

 

 

 



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

KD1
KD1 Analysis and Communication By
KD1 M1 Analysis started 01/03/2026
KD1 M2 Analysis completed and communication provided 15/09/2026
KD1 Internal adaptation and testing By
KD1 M3 Internal adaptation started 01/10/2026
KD1 M4 Internal adaptation and testing completed 31/01/2027
KD1 External testing and Implementation By
KD1 M5 External testing started
KD1 M6 External testing completed
KD1 M7 Standard implemented by 11 October 2027 08/10/2027
KD1
KD1
KD2

Deadlines for KD2 are the same as for KD1 above.

KD2 Analysis and Communication By
KD2 M1 Analysis started DD-MM-YYYY
KD2 M2 Analysis completed and communication provided DD-MM-YYYY
KD2 Internal adaptation and testing By
KD2 M3 Internal adaptation started DD-MM-YYYY
KD2 M4 Internal adaptation and testing completed DD-MM-YYYY
KD2 External testing and Implementation By
KD2 M5 External testing started DD-MM-YYYY
KD2 M6 External testing completed DD-MM-YYYY
KD2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY

Implemented

Update to the key dates 
under the rules are 

required to reflect the 
change for T+2 to T+1.

Different deadline(s) apply (please specify below)

MSE (MT) - T+1 Corporate Events Adaptation Plan Table
Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

Key Dates for Mandatory Distributions

The ex-date (which begins at the start of the day) must be on the same
date as the record date (which is a snapshot taken at the end of the day).KD1

KD2

For security distributions 
the payment date is 

generally the day after RD. 
For cash dustributions, lie 
dividend the payment date 

is announced by the 
issuer.

The payment date should preferably be one day after the record date.
Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    

KD3
Deadlines for KD3 are the same as for KD1 above.

KD3 Analysis and Communication By
KD3 M1 Analysis started DD-MM-YYYY
KD3 M2 Analysis completed and communication provided DD-MM-YYYY
KD3 Internal adaptation and testing By
KD3 M3 Internal adaptation started DD-MM-YYYY
KD3 M4 Internal adaptation and testing completed DD-MM-YYYY
KD3 External testing and Implementation By
KD3 M5 External testing started DD-MM-YYYY
KD3 M6 External testing completed DD-MM-YYYY
KD3 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
KD3
KD4

Deadlines for KD4 are the same as for KD1 above.

KD4 Analysis and Communication By
KD4 M1 Analysis started DD-MM-YYYY
KD4 M2 Analysis completed and communication provided DD-MM-YYYY
KD4 Internal adaptation and testing By
KD4 M3 Internal adaptation started DD-MM-YYYY
KD4 M4 Internal adaptation and testing completed DD-MM-YYYY
KD4 External testing and Implementation By
KD4 M5 External testing started DD-MM-YYYY
KD4 M6 External testing completed DD-MM-YYYY
KD4 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
KD4

Implemented

Key Dates for Mandatory Reorganisations

KD4 The payment date should preferably be one business day after the record
date.

KD3 The last trading date should be one business day before the record date.
Implemented

Different deadline(s) apply (please specify below)

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    

KD5
Deadlines for KD5 are the same as for KD1 above.

KD5 Analysis and Communication By
KD5 M1 Analysis started DD-MM-YYYY
KD5 M2 Analysis completed and communication provided DD-MM-YYYY
KD5 Internal adaptation and testing By
KD5 M3 Internal adaptation started DD-MM-YYYY
KD5 M4 Internal adaptation and testing completed DD-MM-YYYY
KD5 External testing and Implementation By
KD5 M5 External testing started DD-MM-YYYY
KD5 M6 External testing completed DD-MM-YYYY
KD5 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
KD5
KD6

Deadlines for KD6 are the same as for KD1 above.

KD6 Analysis and Communication By
KD6 M1 Analysis started DD-MM-YYYY
KD6 M2 Analysis completed and communication provided DD-MM-YYYY
KD6 Internal adaptation and testing By
KD6 M3 Internal adaptation started DD-MM-YYYY
KD6 M4 Internal adaptation and testing completed DD-MM-YYYY
KD6 External testing and Implementation By
KD6 M5 External testing started DD-MM-YYYY
KD6 M6 External testing completed DD-MM-YYYY
KD6 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
KD6

Key Dates for Elective Events

Implemented

Different deadline(s) apply (please specify below)

The guaranteed participation date should be one business day before the
buyer protection deadline.KD5

Different deadline(s) apply (please specify below)

The guaranteed participation date should be two business days before the
market deadline.KD6

Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    KD7
Deadlines for KD7 are the same as for KD1 above.

KD7 Analysis and Communication By
KD7 M1 Analysis started DD-MM-YYYY
KD7 M2 Analysis completed and communication provided DD-MM-YYYY
KD7 Internal adaptation and testing By
KD7 M3 Internal adaptation started DD-MM-YYYY
KD7 M4 Internal adaptation and testing completed DD-MM-YYYY
KD7 External testing and Implementation By
KD7 M5 External testing started DD-MM-YYYY
KD7 M6 External testing completed DD-MM-YYYY
KD7 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
KD7

Different deadline(s) apply (please specify below)

The payment date should be one business day after the market deadline.KD7
Implemented

For security distributions 
the payment date is 

generall the day after RD. 
For cash dustributions, the 

payment date is 
announced by the issuer.



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    

MC1
MC1 Analysis and Communication By

MC1 M1 Analysis started 01/03/2026
MC1 M2 Analysis completed and communication provided 15/09/2026
MC1 Internal adaptation and testing By

MC1 M3 Internal adaptation started 01/10/2026
MC1 M4 Internal adaptation and testing completed 31/01/2027
MC1 External testing and Implementation By

MC1 M5 External testing started
MC1 M6 External testing completed
MC1 M7 Standard implemented by 11 October 2027 08/10/2027
MC1
MC1
MC2

Deadlines for MC2 are the same as for MC1 above.

MC2 Analysis and Communication
MC2 M1 Analysis started DD-MM-YYYY
MC2 M2 Analysis completed and communication provided DD-MM-YYYY
MC2 Internal adaptation and testing By

MC2 M3 Internal adaptation started DD-MM-YYYY
MC2 M4 Internal adaptation and testing completed DD-MM-YYYY
MC2 External testing and Implementation By

MC2 M5 External testing started DD-MM-YYYY
MC2 M6 External testing completed DD-MM-YYYY
MC2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC2

Market claims

CSDs, or where applicable, CCPs of the two counterparties in the transaction, must 
identify and, where applicable, create market claims as follows.

1. At close of business on the record date.

2. At least once per hour during daytime processing in the 20 business days following 
the record date. In a cross-CSD scenario, the 20th business day of the issuer CSD 
will be considered the final day of the identification period.

MC1

MC2

CSDs or, where applicable, CCPs, must create market claims in the following 
scenarios.

1. Nominal securities: from the seller to the buyer when the intended settlement date 
is on or before the record date, but the transaction is not settled by the record date.

2. Unit securities: from the seller to the buyer when the trade date is before the ex-
date, but the transaction is not settled by the record date.

3. Unit securities: from the buyer to the seller when the trade date is after the ex-date, 
and the transaction is settled by the record date (in cases where the underlying 
transaction was partially settled, one market claim should be created for the 
aggregated quantity of all partial settlements).

Different deadline(s) apply (please specify below)

Implemented

Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC3
Deadlines for MC3 are the same as for MC1 above.

Analysis and Communication
MC3 M1 Analysis started DD-MM-YYYY
MC3 M2 Analysis completed and communication provided DD-MM-YYYY
MC3 Internal adaptation and testing By
MC3 M3 Internal adaptation started DD-MM-YYYY
MC3 M4 Internal adaptation and testing completed DD-MM-YYYY
MC3 External testing and Implementation By
MC3 M5 External testing started DD-MM-YYYY
MC3 M6 External testing completed DD-MM-YYYY
MC3 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC3
MC4

Deadlines for MC4 are the same as for MC1 above.

Analysis and Communication
MC4 M1 Analysis started DD-MM-YYYY
MC4 M2 Analysis completed and communication provided DD-MM-YYYY
MC4 Internal adaptation and testing By
MC4 M3 Internal adaptation started DD-MM-YYYY
MC4 M4 Internal adaptation and testing completed DD-MM-YYYY
MC4 External testing and Implementation By
MC4 M5 External testing started DD-MM-YYYY
MC4 M6 External testing completed DD-MM-YYYY
MC4 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC4
MC5

Deadlines for MC5 are the same as for MC1 above.

Analysis and Communication
MC5 M1 Analysis started DD-MM-YYYY
MC5 M2 Analysis completed and communication provided DD-MM-YYYY
MC5 Internal adaptation and testing By
MC5 M3 Internal adaptation started DD-MM-YYYY
MC5 M4 Internal adaptation and testing completed DD-MM-YYYY
MC5 External testing and Implementation By
MC5 M5 External testing started DD-MM-YYYY
MC5 M6 External testing completed DD-MM-YYYY
MC5 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC5

MC5 The settlement date of the market claim must be the same as the payment
date of the underlying corporate action. Implemented

Different deadline(s) apply (please specify below)

MC4 The trade date of the market claim must be the same as the trade date of the
underlying transaction. Implemented

Different deadline(s) apply (please specify below)

Different deadline(s) apply (please specify below)

CSDs or, where applicable, CCPs must not create market claims for
transactions where both settlement instructions include the opt-out indicator 'NOMC'
(no automatic market claim).

MC3 Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC6
Deadlines for MC6 are the same as for MC1 above.

Analysis and Communication
MC6 M1 Analysis started DD-MM-YYYY
MC6 M2 Analysis completed and communication provided DD-MM-YYYY
MC6 Internal adaptation and testing By
MC6 M3 Internal adaptation started DD-MM-YYYY
MC6 M4 Internal adaptation and testing completed DD-MM-YYYY
MC6 External testing and Implementation By
MC6 M5 External testing started DD-MM-YYYY
MC6 M6 External testing completed DD-MM-YYYY
MC6 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC6
MC7

Deadlines for MC7 are the same as for MC1 above.

Analysis and Communication
MC7 M1 Analysis started DD-MM-YYYY
MC7 M2 Analysis completed and communication provided DD-MM-YYYY
MC7 Internal adaptation and testing By
MC7 M3 Internal adaptation started DD-MM-YYYY
MC7 M4 Internal adaptation and testing completed DD-MM-YYYY
MC7 External testing and Implementation By
MC7 M5 External testing started DD-MM-YYYY
MC7 M6 External testing completed DD-MM-YYYY
MC7 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC7
MC8

Deadlines for MC8 are the same as for MC1 above.

Analysis and Communication
MC8 M1 Analysis started DD-MM-YYYY
MC8 M2 Analysis completed and communication provided DD-MM-YYYY
MC8 Internal adaptation and testing By
MC8 M3 Internal adaptation started DD-MM-YYYY
MC8 M4 Internal adaptation and testing completed DD-MM-YYYY
MC8 External testing and Implementation By
MC8 M5 External testing started DD-MM-YYYY
MC8 M6 External testing completed DD-MM-YYYY
MC8 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC8

MC8
Market claims to deliver cash must be instructed with the “released” status
once the underlying corporate event has been paid, regardless of the status of the
underlying transaction.

Implemented

Different deadline(s) apply (please specify below)

MC7 Market claims must be created without any link to the settlement status of the
underlying settlement transaction. Implemented

Different deadline(s) apply (please specify below)

MC6

 For each outturn (result of corporate action entitlement), a separate market
claim instruction must be created as follows:

• a free of payment (FOP) instruction must be created for a transfer of securities;

• a payment free of delivery (PFOD) instruction must be created for a transfer of
cash.

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC9
Deadlines for MC9 are the same as for MC1 above.

Analysis and Communication
MC9 M1 Analysis started DD-MM-YYYY
MC9 M2 Analysis completed and communication provided DD-MM-YYYY
MC9 Internal adaptation and testing By
MC9 M3 Internal adaptation started DD-MM-YYYY
MC9 M4 Internal adaptation and testing completed DD-MM-YYYY
MC9 External testing and Implementation By
MC9 M5 External testing started DD-MM-YYYY
MC9 M6 External testing completed DD-MM-YYYY
MC9 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC9
MC1

Deadlines for MC10 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC1

Deadlines for MC11 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1

MC11

The market claims instructions should be sent for settlement:

• in the night-time settlement period, if created at the end of day on the record
date;

• in the real-time settlement period, if created after matching during the 20
business days following the record date or when ‘released’ by the participants
for instructions created in ‘on hold’ status.

Implemented

Different deadline(s) apply (please specify below)

MC10 CSDs must provide hold and release functionality to their participants to allow
them to change the status of market claim instructions.

Adaptation 
required

Hold and release 
functionality in place. 
Currently no DCPs.

Different deadline(s) apply (please specify below)

MC9
Market claims to deliver securities must be instructed with the same status
(either “on hold” or “released”) as the underlying transaction once the underlying
corporate event has been paid.

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC1
Deadlines for MC12 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC1

Deadlines for MC13 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC1

Deadlines for MC14 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1

MC14

 The taxation rate of the market claim must:

• be determined by the issuer CSD and always be the same for a given ISIN and
corporate event.

• follow the taxation rules of the source investment country (where the income is
sourced), regardless of the country of issuance of the security.

Implemented

Different deadline(s) apply (please specify below)

MC13

The following data must be included in the market claim instruction:

1. the transaction type code “CLAI”;

2. the reference of the underlying settlement instruction (in T2S markets, the
Market Infrastructure Transaction Identifier must be used);

3. the corporate action event reference assigned by the CSD.

Adaptation 
required

Adaptation for the 
inclusion of the T2S 
Market Infrastructure 

Transaction Identifier of 
the underlying settlement 
instructionin the Market 

Claim instruction 
generated.

Different deadline(s) apply (please specify below)

MC12 Matching is required for all market claims instructions. Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC1
Deadlines for MC15 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC1

Deadlines for MC16 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC1

Deadlines for MC17 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1

MC17 If the underlying corporate action event is reversed, the CSD or, where
applicable, the CCP should reverse the market claim. Implemented

Different deadline(s) apply (please specify below)

MC16

When the creation of a market claim instruction results in outturn securities
fractions, the number of outturn securities in the market claim instruction must be
rounded down to the nearest whole number.

1. If the issuer does not compensate investors for remaining securities fractions,
then no further action is required by the CSD, or where applicable, the CCP.

2. If the issuer compensates investors for remaining securities fractions with cash,
an additional PFOD transaction must be created by the CSD, or, where
applicable, the CCP, transferring cash to the beneficial owner applying the
reference price communicated by the issuer for the underlying corporate event.

Implemented

Different deadline(s) apply (please specify below)

MC15

Partial settlement is:

• allowed for market claims in securities if the underlying transaction includes the
partial settlement indicator;

• not allowed for market claims in cash.

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC1
Deadlines for MC18 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC1

Deadlines for MC19 are the same as for MC1 above.

Analysis and Communication
MC1 M1 Analysis started DD-MM-YYYY
MC1 M2 Analysis completed and communication provided DD-MM-YYYY
MC1 Internal adaptation and testing By
MC1 M3 Internal adaptation started DD-MM-YYYY
MC1 M4 Internal adaptation and testing completed DD-MM-YYYY
MC1 External testing and Implementation By
MC1 M5 External testing started DD-MM-YYYY
MC1 M6 External testing completed DD-MM-YYYY
MC1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC1
MC2

Deadlines for MC20 are the same as for MC1 above.

Analysis and Communication
MC2 M1 Analysis started DD-MM-YYYY
MC2 M2 Analysis completed and communication provided DD-MM-YYYY
MC2 Internal adaptation and testing By
MC2 M3 Internal adaptation started DD-MM-YYYY
MC2 M4 Internal adaptation and testing completed DD-MM-YYYY
MC2 External testing and Implementation By
MC2 M5 External testing started DD-MM-YYYY
MC2 M6 External testing completed DD-MM-YYYY
MC2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC2

MC20
Participants are informed about any changes in the status of a previously created 
market claim transaction via the Market Claim Creation Status Advice  (seev.052) 
message.

Adaptation 
required

Adaptation to create 
seev.052 .

Different deadline(s) apply (please specify below)

MC19

If a market claim has been created on hold, participants need to send a
request to release the market claim for settlement by populating the hold indicator
with the flag “false” in the Securities Settlement Conditions Modification Request
(sese.030).

Adaptation 
required

Adaptation to handle 
Release on Market Claim 

instructions.If any are 
created with Hold

Different deadline(s) apply (please specify below)

MC18 Upon creation, participants are informed about the creation of a market claim
transaction via the Market Claim Creation  (seev.050) message.

Adaptation 
required

Adaptation to create 
seev.050 on creation of  

Market Claim.

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    MC2
Deadlines for MC21 are the same as for MC1 above.

Analysis and Communication
MC2 M1 Analysis started DD-MM-YYYY
MC2 M2 Analysis completed and communication provided DD-MM-YYYY
MC2 Internal adaptation and testing By
MC2 M3 Internal adaptation started DD-MM-YYYY
MC2 M4 Internal adaptation and testing completed DD-MM-YYYY
MC2 External testing and Implementation By
MC2 M5 External testing started DD-MM-YYYY
MC2 M6 External testing completed DD-MM-YYYY
MC2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC2
MC2

Deadlines for MC22 are the same as for MC1 above.

Analysis and Communication
MC2 M1 Analysis started DD-MM-YYYY
MC2 M2 Analysis completed and communication provided DD-MM-YYYY
MC2 Internal adaptation and testing By
MC2 M3 Internal adaptation started DD-MM-YYYY
MC2 M4 Internal adaptation and testing completed DD-MM-YYYY
MC2 External testing and Implementation By
MC2 M5 External testing started DD-MM-YYYY
MC2 M6 External testing completed DD-MM-YYYY
MC2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC2
MC2

Deadlines for MC23 are the same as for MC1 above.

Analysis and Communication
MC2 M1 Analysis started DD-MM-YYYY
MC2 M2 Analysis completed and communication provided DD-MM-YYYY
MC2 Internal adaptation and testing By
MC2 M3 Internal adaptation started DD-MM-YYYY
MC2 M4 Internal adaptation and testing completed DD-MM-YYYY
MC2 External testing and Implementation By
MC2 M5 External testing started DD-MM-YYYY
MC2 M6 External testing completed DD-MM-YYYY
MC2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
MC2

MC23 The payment of a market claim will be confirmed via the Corporate Action
Movement Confirmation  (seev.036) message. Implemented

Different deadline(s) apply (please specify below)

MC22 Participants are informed of the status of a market claim cancellation request
via the Market Claim Cancellation Request Status Advice  (seev.053) message.

Adaptation 
required

Adaptation to create 
seev.053

Different deadline(s) apply (please specify below)

MC21 Participants may request the cancellation of a pending market claim using the
Market Claim Cancellation Request  (seev.051) message.

Adaptation 
required

Adaptation to handle 
receipt of by seev.051.

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    

TF1
TF1 Analysis and Communication By
TF1 M1 Analysis started 01/03/2026
TF1 M2 Analysis completed and communication provided 15/09/2026
TF1 Internal adaptation and testing By
TF1 M3 Internal adaptation started 01/10/2026
TF1 M4 Internal adaptation and testing completed 31/01/2027
TF1 External testing and Implementation By
TF1 M5 External testing started
TF1 M6 External testing completed
TF1 M7 Standard implemented by 11 October 2027 08/10/2027
TF1
TF1
TF2

Deadlines for TF2 are the same as for TF1 above.

TF2 Analysis and Communication
TF2 M1 Analysis started DD-MM-YYYY
TF2 M2 Analysis completed and communication provided DD-MM-YYYY
TF2 Internal adaptation and testing By
TF2 M3 Internal adaptation started DD-MM-YYYY
TF2 M4 Internal adaptation and testing completed DD-MM-YYYY
TF2 External testing and Implementation By
TF2 M5 External testing started DD-MM-YYYY
TF2 M6 External testing completed DD-MM-YYYY
TF2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF2

TF2
CSDs or, where applicable, CCPs must only cancel pending settlement
transactions and not create replacement instructions for transactions where both
settlement instructions include the opt-out indicator 'NOMC'. Implemented

Different deadline(s) apply (please specify below)

Transformations

TF1

CSDs, or where applicable, CCPs of the two counterparties in the transaction,
must transform pending settlement transactions as follows.

1. At close of business on the record date (for mandatory reorganisations) or the
market deadline (for mandatory reorganisations with options or voluntary
reorganisations). If the underlying instruction has been partially settled, only the
unsettled part of the transaction should be transformed.

2. At the time of matching for any eligible settlement instructions that acquire
matching status during the 20 business days following the record date (for
mandatory reorganisations) or the market deadline (for mandatory
reorganisations with options or voluntary reorganisations). In a cross-CSD
scenario, the 20th business day will be considered the final day of the
transformation period.

Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    TF3
Deadlines for TF3 are the same as for TF1 above.

TF3 Analysis and Communication
TF3 M1 Analysis started DD-MM-YYYY
TF3 M2 Analysis completed and communication provided DD-MM-YYYY
TF3 Internal adaptation and testing By
TF3 M3 Internal adaptation started DD-MM-YYYY
TF3 M4 Internal adaptation and testing completed DD-MM-YYYY
TF3 External testing and Implementation By
TF3 M5 External testing started DD-MM-YYYY
TF3 M6 External testing completed DD-MM-YYYY
TF3 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF3
TF4

Deadlines for TF4 are the same as for TF1 above.

TF4 Analysis and Communication
TF4 M1 Analysis started DD-MM-YYYY
TF4 M2 Analysis completed and communication provided DD-MM-YYYY
TF4 Internal adaptation and testing By
TF4 M3 Internal adaptation started DD-MM-YYYY
TF4 M4 Internal adaptation and testing completed DD-MM-YYYY
TF4 External testing and Implementation By
TF4 M5 External testing started DD-MM-YYYY
TF4 M6 External testing completed DD-MM-YYYY
TF4 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF4
TF5

Deadlines for TF5 are the same as for TF1 above.

TF5 Analysis and Communication
TF5 M1 Analysis started DD-MM-YYYY
TF5 M2 Analysis completed and communication provided DD-MM-YYYY
TF5 Internal adaptation and testing By
TF5 M3 Internal adaptation started DD-MM-YYYY
TF5 M4 Internal adaptation and testing completed DD-MM-YYYY
TF5 External testing and Implementation By
TF5 M5 External testing started DD-MM-YYYY
TF5 M6 External testing completed DD-MM-YYYY
TF5 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF5

TF5

During the transformation process, CSDs or, where applicable, CCPs must:

1. cancel the pending instructions on the underlying ISIN;

2. send transformed instructions on the outturn ISIN and/or cash for settlement.

The CSD/CCP must wait for the cancellation of the pending instructions to be
confirmed before proceeding with step 2.

Implemented

Different deadline(s) apply (please specify below)

TF4
The settlement date of the new transaction(s) must be the latest between (i) the
payment date of the entitlement, and (ii) the settlement date of the underlying
transaction. Implemented

Different deadline(s) apply (please specify below)

TF3

Settlement in the old ISIN must be discontinued after:

• the record date, in the case of mandatory reorganisations;

• the market deadline, in the case of mandatory reorganisations with options.

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    TF6
Deadlines for TF6 are the same as for TF1 above.

TF6 Analysis and Communication
TF6 M1 Analysis started DD-MM-YYYY
TF6 M2 Analysis completed and communication provided DD-MM-YYYY
TF6 Internal adaptation and testing By
TF6 M3 Internal adaptation started DD-MM-YYYY
TF6 M4 Internal adaptation and testing completed DD-MM-YYYY
TF6 External testing and Implementation By
TF6 M5 External testing started DD-MM-YYYY
TF6 M6 External testing completed DD-MM-YYYY
TF6 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF6
TF7

Deadlines for TF7 are the same as for TF1 above.

TF7 Analysis and Communication
TF7 M1 Analysis started DD-MM-YYYY
TF7 M2 Analysis completed and communication provided DD-MM-YYYY
TF7 Internal adaptation and testing By
TF7 M3 Internal adaptation started DD-MM-YYYY
TF7 M4 Internal adaptation and testing completed DD-MM-YYYY
TF7 External testing and Implementation By
TF7 M5 External testing started DD-MM-YYYY
TF7 M6 External testing completed DD-MM-YYYY
TF7 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF7
TF8

Deadlines for TF8 are the same as for TF1 above.

TF8 Analysis and Communication
TF8 M1 Analysis started DD-MM-YYYY
TF8 M2 Analysis completed and communication provided DD-MM-YYYY
TF8 Internal adaptation and testing By
TF8 M3 Internal adaptation started DD-MM-YYYY
TF8 M4 Internal adaptation and testing completed DD-MM-YYYY
TF8 External testing and Implementation By
TF8 M5 External testing started DD-MM-YYYY
TF8 M6 External testing completed DD-MM-YYYY
TF8 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF8

TF8 CSDs must provide hold and release functionality to their participants to allow
them to change the status of market claim instructions. Implemented

Hold and release 
functionality available. 

Currently no DCPs.

Different deadline(s) apply (please specify below)

TF7 Transformations into (one or more) securities must be instructed with the same
status (either “on hold” or “released”) as the underlying transaction. Implemented

Different deadline(s) apply (please specify below)

TF6 Transformations into cash must be instructed with the “released” status
(regardless of the status of the underlying transaction). Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    TF9
Deadlines for TF9 are the same as for TF1 above.

TF9 Analysis and Communication
TF9 M1 Analysis started DD-MM-YYYY
TF9 M2 Analysis completed and communication provided DD-MM-YYYY
TF9 Internal adaptation and testing By
TF9 M3 Internal adaptation started DD-MM-YYYY
TF9 M4 Internal adaptation and testing completed DD-MM-YYYY
TF9 External testing and Implementation By
TF9 M5 External testing started DD-MM-YYYY
TF9 M6 External testing completed DD-MM-YYYY
TF9 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF9
TF10

Deadlines for TF10 are the same as for TF1 above.

TF10 Analysis and Communication
TF10 M1 Analysis started DD-MM-YYYY
TF10 M2 Analysis completed and communication provided DD-MM-YYYY
TF10 Internal adaptation and testing By
TF10 M3 Internal adaptation started DD-MM-YYYY
TF10 M4 Internal adaptation and testing completed DD-MM-YYYY
TF10 External testing and Implementation By
TF10 M5 External testing started DD-MM-YYYY
TF10 M6 External testing completed DD-MM-YYYY
TF10 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF10
TF1

Deadlines for TF11 are the same as for TF1 above.

TF1 Analysis and Communication
TF1 M1 Analysis started DD-MM-YYYY
TF1 M2 Analysis completed and communication provided DD-MM-YYYY
TF1 Internal adaptation and testing By
TF1 M3 Internal adaptation started DD-MM-YYYY
TF1 M4 Internal adaptation and testing completed DD-MM-YYYY
TF1 External testing and Implementation By
TF1 M5 External testing started DD-MM-YYYY
TF1 M6 External testing completed DD-MM-YYYY
TF1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF11

TF11

The following data must be included in the transformed instruction:

1. the reference of the underlying (original) transaction (in T2S markets, the
Market Infrastructure Transaction Identifier must be used);

2. the “TRAN” ISO settlement transaction condition code;

3. the corporate action event reference assigned by the CSD;

4. the transaction type code, which should be the same as the one included in the
original instruction.

Adaptation 
required

Adaoptation for the 
inclusion of the T2S 
Market Infrastructure 

Transaction Identifier of 
the underlying settlement 

instructionin the 
transformation instruction 

created.

Different deadline(s) apply (please specify below)

TF10 Matching is required for all types of transformations, i.e. securities and cash.
Implemented

Different deadline(s) apply (please specify below)

TF9

The transformation instructions should be sent for settlement:

• in the night-time settlement period, if created at the end of day on the record
date;

• in the real-time settlement period, if created after matching during the 20
business days following the record date or when “released” by the participants
for instructions created in “on hold” status.

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    TF12
Deadlines for TF12 are the same as for TF1 above.

TF12 Analysis and Communication
TF12 M1 Analysis started DD-MM-YYYY
TF12 M2 Analysis completed and communication provided DD-MM-YYYY
TF12 Internal adaptation and testing By
TF12 M3 Internal adaptation started DD-MM-YYYY
TF12 M4 Internal adaptation and testing completed DD-MM-YYYY
TF12 External testing and Implementation By
TF12 M5 External testing started DD-MM-YYYY
TF12 M6 External testing completed DD-MM-YYYY
TF12 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF12
TF13

Deadlines for TF13 are the same as for TF1 above.

TF13 Analysis and Communication
TF13 M1 Analysis started DD-MM-YYYY
TF13 M2 Analysis completed and communication provided DD-MM-YYYY
TF13 Internal adaptation and testing By
TF13 M3 Internal adaptation started DD-MM-YYYY
TF13 M4 Internal adaptation and testing completed DD-MM-YYYY
TF13 External testing and Implementation By
TF13 M5 External testing started DD-MM-YYYY
TF13 M6 External testing completed DD-MM-YYYY
TF13 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF13
TF14

Deadlines for TF14 are the same as for TF1 above.

TF14 Analysis and Communication
TF14 M1 Analysis started DD-MM-YYYY
TF14 M2 Analysis completed and communication provided DD-MM-YYYY
TF14 Internal adaptation and testing By
TF14 M3 Internal adaptation started DD-MM-YYYY
TF14 M4 Internal adaptation and testing completed DD-MM-YYYY
TF14 External testing and Implementation By
TF14 M5 External testing started DD-MM-YYYY
TF14 M6 External testing completed DD-MM-YYYY
TF14 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF14

TF14

For transformations into two or more new securities (multiple outturns):

1. the settlement amount of the transformed (new) instructions must be
proportional to the ratio of each outturn security;

2. to allow each replacement transaction to settle irrespective of the others, the
new instructions must not be settled as linked settlements.

Implemented

Different deadline(s) apply (please specify below)

TF13

For transformations into securities, the following applies.

1. Partial settlement is allowed if the underlying transaction includes the partial
settlement indicator.

Implemented

Different deadline(s) apply (please specify below)

TF12

For transformations into cash, the following applies.

1. If the instruction of the underlying transaction was against payment, two new
instructions, in opposite directions, must be created; one for the settlement
amount and one for the cash outturn. The transfers should not be linked.

2. If the instruction of the underlying transaction was free of payment, only one
transfer, for the cash outturn, must be created.

3. Partial settlement is not allowed.

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    TF15
Deadlines for TF15 are the same as for TF1 above.

TF15 Analysis and Communication
TF15 M1 Analysis started DD-MM-YYYY
TF15 M2 Analysis completed and communication provided DD-MM-YYYY
TF15 Internal adaptation and testing By
TF15 M3 Internal adaptation started DD-MM-YYYY
TF15 M4 Internal adaptation and testing completed DD-MM-YYYY
TF15 External testing and Implementation By
TF15 M5 External testing started DD-MM-YYYY
TF15 M6 External testing completed DD-MM-YYYY
TF15 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF15
TF16

Deadlines for TF16 are the same as for TF1 above.

TF16 Analysis and Communication
TF16 M1 Analysis started DD-MM-YYYY
TF16 M2 Analysis completed and communication provided DD-MM-YYYY
TF16 Internal adaptation and testing By
TF16 M3 Internal adaptation started DD-MM-YYYY
TF16 M4 Internal adaptation and testing completed DD-MM-YYYY
TF16 External testing and Implementation By
TF16 M5 External testing started DD-MM-YYYY
TF16 M6 External testing completed DD-MM-YYYY
TF16 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
TF16

TF16

If an issuer or investor CSD holds a position in a security undergoing a
reorganisation and does not have a link to the issuer CSD of the outturn security,
then it should:

1. process the debit of the underlying securities only;

2. advise the holders of the underlying securities to provide specific delivery
details for receiving the outturn ISIN outside of the CSD.

Implemented

Different deadline(s) apply (please specify below)

TF15

 For transformations resulting in outturn securities fractions:

1. the number of securities should be rounded down to the nearest whole number;

2. if the issuer compensates investors for the remaining securities fractions with
cash, then an additional PFOD transaction should be created by CSDs applying
the reference price communicated the issuer (if the issuer does not compensate
investors, no further action is required by the CSD).

Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    

BP1
BP1 Analysis and Communication By
BP1 M1 Analysis started 01/03/2026
BP1 M2 Analysis completed and communication provided 15/09/2026
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started 01/10/2026
BP1 M4 Internal adaptation and testing completed 31/01/2027
BP1 External testing and Implementation By
BP1 M5 External testing started
BP1 M6 External testing completed
BP1 M7 Standard implemented by 11 October 2027 08/10/2027
BP1
BP1
BP2

Deadlines for BP2 are the same as for BP1 above.

BP2 Analysis and Communication
BP2 M1 Analysis started DD-MM-YYYY
BP2 M2 Analysis completed and communication provided DD-MM-YYYY
BP2 Internal adaptation and testing By
BP2 M3 Internal adaptation started DD-MM-YYYY
BP2 M4 Internal adaptation and testing completed DD-MM-YYYY
BP2 External testing and Implementation By
BP2 M5 External testing started DD-MM-YYYY
BP2 M6 External testing completed DD-MM-YYYY
BP2 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP2

BP2

Any buyer protection instruction by the buyer prior to the buyer protection
deadline and related to a transaction for which the trade date is on or before the
guaranteed participation date, with intended settlement date no later than the buyer
protection deadline, is a binding instruction and should be accepted without requiring
matching.

Implemented

Different deadline(s) apply (please specify below)

Buyer Protection

BP1 Buyer protection instructions may be submitted on matched underlying
transactions only on securities subject to an elective corporate action event. Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    BP3
Deadlines for BP3 are the same as for BP1 above.

BP3 Analysis and Communication
BP3 M1 Analysis started DD-MM-YYYY
BP3 M2 Analysis completed and communication provided DD-MM-YYYY
BP3 Internal adaptation and testing By
BP3 M3 Internal adaptation started DD-MM-YYYY
BP3 M4 Internal adaptation and testing completed DD-MM-YYYY
BP3 External testing and Implementation By
BP3 M5 External testing started DD-MM-YYYY
BP3 M6 External testing completed DD-MM-YYYY
BP3 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP3
BP4

Deadlines for BP4 are the same as for BP1 above.

BP4 Analysis and Communication
BP4 M1 Analysis started DD-MM-YYYY
BP4 M2 Analysis completed and communication provided DD-MM-YYYY
BP4 Internal adaptation and testing By
BP4 M3 Internal adaptation started DD-MM-YYYY
BP4 M4 Internal adaptation and testing completed DD-MM-YYYY
BP4 External testing and Implementation By
BP4 M5 External testing started DD-MM-YYYY
BP4 M6 External testing completed DD-MM-YYYY
BP4 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP4
BP5

Deadlines for BP5 are the same as for BP1 above.

BP5 Analysis and Communication
BP5 M1 Analysis started DD-MM-YYYY
BP5 M2 Analysis completed and communication provided DD-MM-YYYY
BP5 Internal adaptation and testing By
BP5 M3 Internal adaptation started DD-MM-YYYY
BP5 M4 Internal adaptation and testing completed DD-MM-YYYY
BP5 External testing and Implementation By
BP5 M5 External testing started DD-MM-YYYY
BP5 M6 External testing completed DD-MM-YYYY
BP5 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP5

BP5

The buyer submits a Buyer Protection Instruction  (seev.060), which
includes information on the corporate action, the related settlement instruction and
the corporate action election as set out in Table 10 of the Harmonised 
Implementation Guide, to its account servicer for onward transmission via the chain 
of intermediaries to the issuer CSD.

Adaptation 
required

To cater for receipt of 
seev.060

Different deadline(s) apply (please specify below)

BP4 The buyer protection deadline should be at least one business day before the
market deadline. Implemented

Different deadline(s) apply (please specify below)

BP3 The buyer protection deadline should follow the guaranteed participation date
by a settlement cycle. Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    BP6
Deadlines for BP6 are the same as for BP1 above.

BP6 Analysis and Communication
BP6 M1 Analysis started DD-MM-YYYY
BP6 M2 Analysis completed and communication provided DD-MM-YYYY
BP6 Internal adaptation and testing By
BP6 M3 Internal adaptation started DD-MM-YYYY
BP6 M4 Internal adaptation and testing completed DD-MM-YYYY
BP6 External testing and Implementation By
BP6 M5 External testing started DD-MM-YYYY
BP6 M6 External testing completed DD-MM-YYYY
BP6 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP6
BP7

Deadlines for BP7 are the same as for BP1 above.

BP7 Analysis and Communication
BP7 M1 Analysis started DD-MM-YYYY
BP7 M2 Analysis completed and communication provided DD-MM-YYYY
BP7 Internal adaptation and testing By
BP7 M3 Internal adaptation started DD-MM-YYYY
BP7 M4 Internal adaptation and testing completed DD-MM-YYYY
BP7 External testing and Implementation By
BP7 M5 External testing started DD-MM-YYYY
BP7 M6 External testing completed DD-MM-YYYY
BP7 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP7
BP8

Deadlines for BP8 are the same as for BP1 above.

BP8 Analysis and Communication
BP8 M1 Analysis started DD-MM-YYYY
BP8 M2 Analysis completed and communication provided DD-MM-YYYY
BP8 Internal adaptation and testing By
BP8 M3 Internal adaptation started DD-MM-YYYY
BP8 M4 Internal adaptation and testing completed DD-MM-YYYY
BP8 External testing and Implementation By
BP8 M5 External testing started DD-MM-YYYY
BP8 M6 External testing completed DD-MM-YYYY
BP8 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP8

BP8

If the buyer protection instruction is valid, the CSD also informs the seller that a
buyer protection instruction has been received via a Buyer Protection Instruction
Allegement Notification  (seev.064), which includes the information set out in
Table 13 of the Harmonised Implementation Guide.

Adaptation 
required

Adaptation required for 
ISO 20022 messaging for 

Buyer protection 
messaging.

Different deadline(s) apply (please specify below)

BP7
Upon completion of the validation checks, the CSD sends a Buyer Protection
Instruction Status Advice  (seev.061), which includes the information set out in
Table 12 of the Harmonised Implementation Guide, to the sender.

Adaptation 
required

To cater for delivery of 
Seev.061 based on the 

seev.060

Different deadline(s) apply (please specify below)

BP6 Upon receipt, the CSD checks the validity of the buyer protection instruction.
Implemented

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    BP9
Deadlines for BP9 are the same as for BP1 above.

BP9 Analysis and Communication
BP9 M1 Analysis started DD-MM-YYYY
BP9 M2 Analysis completed and communication provided DD-MM-YYYY
BP9 Internal adaptation and testing By
BP9 M3 Internal adaptation started DD-MM-YYYY
BP9 M4 Internal adaptation and testing completed DD-MM-YYYY
BP9 External testing and Implementation By
BP9 M5 External testing started DD-MM-YYYY
BP9 M6 External testing completed DD-MM-YYYY
BP9 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP9
BP1

Deadlines for BP10 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP10
BP1

Deadlines for BP11 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP11

BP11

Upon completion of the validation checks, the CSD sends a Buyer Protection
Instruction Cancellation Request Status Advice  (seev.062) to the sender, which
includes the information set out in Table 16 of the Harmonised Implementation 
Guide.

Adaptation 
required

Adaptation required for 
ISO 20022 messaging for 

Buyer protection 
messaging.

Different deadline(s) apply (please specify below)

BP10 Upon receipt, the CSD checks the validity of the buyer protection instruction
cancellation request. Implemented

Different deadline(s) apply (please specify below)

BP9

The buyer protection instruction can be amended or cancelled by the buyer
before the buyer protection deadline:

• In case of amendments, the buyer must first cancel its original buyer protection
instruction by submitting a Buyer Protection Instruction Cancellation Request
(seev.062) to its account servicer for onward transmission via the chain of
intermediaries to the issuer CSD. The buyer then submits a new buyer
protection instruction to reinstruct (see BP5 above).

• In case of cancellation, the buyer submits a Buyer Protection Instruction
Cancellation Request  (seev.062) to its account servicer for onward
transmission via the chain of intermediaries to the issuer CSD.

The Buyer Protection Instruction Cancellation Request  includes the information set
out in Table 14 of the Harmonised Implementation Guide.

Adaptation 
required

Adaptation required for 
ISO 20022 messaging for 

Buyer protection 
messaging.

Different deadline(s) apply (please specify below)



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    BP1
Deadlines for BP12 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP12
BP1

Deadlines for BP13 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP13
BP1

Deadlines for BP14 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP14

BP12

If the instruction is valid, the CSD also informs the seller that the buyer
protection instruction has been cancelled via a Buyer Protection Instruction
Allegement Removal Advice  (seev.065), which includes the information set out in
Table 17 of the Harmonised Implementation Guide.

Adaptation 
required

Adaptation required for 
ISO 20022 messaging for 

Buyer protection 
messaging.

Different deadline(s) apply (please specify below)

Different deadline(s) apply (please specify below)

BP13
In respect of any buyer protection instruction submitted by the buyer prior to
the buyer protection deadline, settlement of the underlying transaction should be
allowed until the buyer protection deadline. Implemented

Different deadline(s) apply (please specify below)

BP14
The buyer protection remains valid as long as the underlying settlement
transaction is still pending. Once the underlying transaction settles, the related buyer
protection instructions become void and are automatically cancelled by the CSD(s). Implemented



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    BP1
Deadlines for BP15 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP15
BP1

Deadlines for BP16 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP16
BP1

Deadlines for BP17 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP17

In case of partial settlement, the buyer protection instruction will remain valid
for the quantity that has not yet settled without requiring the submission of an
amended buyer protection instruction. Implemented

Different deadline(s) apply (please specify below)

BP15

The CSD notifies the buyer (via a Buyer Protection Instruction Status Advice
(seev.061) with a status Rejected due to reason DUST – Underlying Transaction
Already Settled) and the seller (via a Buyer Protection Instruction Allegement
Removal Advice  (seev.065) with Allegement Removal Reason = Cancelled).

Implemented

Adaptation required for 
ISO 20022 messaging for 

Buyer protection 
messaging.

Different deadline(s) apply (please specify below)

BP17

Settlement transactions with a valid buyer protection instruction that are still
pending on the buyer protection deadline should be frozen (put on hold) by the
CSD(s) until their transformation on market deadline/record date to ensure that the
buyer’s buyer protection instruction is executed.

Automatic buyer protection 
is not in place in our 

market

Different deadline(s) apply (please specify below)

BP16



 ECB-UNRESTRICTED#

Standard 1. Adaptation 
Required?

2. Description of 
Changes Required

Adaptation Required

3. Expected date of completion of the following activities:No.

Standard Implementation Milestones

    BP1
Deadlines for BP18 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP18
BP1

Deadlines for BP19 are the same as for BP1 above.

BP1 Analysis and Communication
BP1 M1 Analysis started DD-MM-YYYY
BP1 M2 Analysis completed and communication provided DD-MM-YYYY
BP1 Internal adaptation and testing By
BP1 M3 Internal adaptation started DD-MM-YYYY
BP1 M4 Internal adaptation and testing completed DD-MM-YYYY
BP1 External testing and Implementation By
BP1 M5 External testing started DD-MM-YYYY
BP1 M6 External testing completed DD-MM-YYYY
BP1 M7 Standard implemented by 11 October 2027 DD-MM-YYYY
BP19

BP19 For mandatory reorganisations with options, non-elected transactions should
transform into the default option set by the issuer CSD. Implemented

Different deadline(s) apply (please specify below)

BP18
The transformation of the underlying transaction should be carried out by the
CSD(s), in accordance with the buyer protection instruction, on the market
deadline/record date of the concerned elective corporate action. Implemented

Different deadline(s) apply (please specify below)
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