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Cut-off date for current reporting cycle: 30/12/2021
Cut-off date for previous reporting cycle: 30/09/2021
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CBT2.CB - CB testing activities completed - 30/11/2021                         

UTA1 - User testing activities started - 01/12/2021                         
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Number 5 4 2 0 8 1 3 6 6 5 4 2 2 13 4 0 2 0 5 4 6 2 3 4 7
% of CMPs 71% 67% 100% 0% 50% 100% 75% 100% 75% 45% 67% 100% 40% 81% 67% 0% 67% 0% 63% 100% 100% 100% 75% 80% 100%
Number 2 2 0 6 8 0 1 0 2 6 2 0 3 3 2 1 1 3 3 0 0 0 0 1 0
% of CMPs 29% 33% 0% 100% 50% 0% 25% 0% 25% 55% 33% 0% 60% 19% 13% 100% 33% 100% 38% 0% 0% 0% 0% 20% 0%
Number 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
% of CMPs 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Number 48 32 16 6 718 11 4 77 9 101 9 9 12 58 6 89 7 0 29 9 27 20 13 23 N/A
% of RMPs 56% 51% 84% 60% 62% 92% 67% 77% 60% 38% 53% 45% 86% 70% 7% 71% 54% 0% 53% 64% 79% 95% 100% 74% N/A
Number 24 14 3 3 439 1 2 14 6 146 8 10 2 14 4 34 6 11 15 4 7 1 0 3 N/A
% of RMPs 28% 22% 16% 30% 38% 8% 33% 14% 40% 54% 47% 50% 14% 17% 5% 27% 46% 100% 27% 29% 21% 5% 0% 10% N/A
Number 0 0 0 0 3 0 0 0 0 4 0 1 0 0 0 0 0 0 0 0 0 0 0 0 N/A
% of RMPs 0% 0% 0% 0% 0% 0% 0% 0% 0% 1% 0% 5% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% N/A

T2-T2S Consolidation Project - Community Readiness Dashboard (version 1.0)

Completion by CBs of the milestones from previous reporting rounds (a cross is displayed when there is one or 
more past milestone pending completion)

ECB-PUBLIC

Fully confident - no risk identified
Risks identified that can be overcome

Risks identified that may endanger migration
No information received

RMPs (total # 2,206) that have reported green/yellow/red -                                                                          
separate row per colour (number/percentages)  

CMPs (total # 145) that have reported green/yellow/red  -                                                                        
separate row per colour (number/percentages) 

Central Bank overall Confidence Level to go-live 

Change of Confidence Level compared to previous reporting round

Completion by CBs of the milestones subject to the past reporting:

Community overall Confidence Level to go-live as reported by the respective CB

Change of Confidence Level compared to previous reporting round
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CMPs Current and Past Milestones % Completion
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